# THE ASK: **THE NOVEMBER CLOSE**

**Run the November 2026 close in Cadence**, with the team's usual checks beside it, then decide whether it becomes the way Member Care closes every month.

## THE CLOSE, STEP BY STEP (DECEMBER 2026)

| DUE | DATE | STEP | WHO |
|---|---|---|---|
| **Day 2** | 2 Dec | Month built from the Genesys exports | WFM analysts |
| **Day 3** | 3 Dec | Final EVAL in, every name linked | Quality team |
| **Day 5** | 5 Dec | Results on the agents' pages; the "one-to-ones are ready" email | Senior manager |
| **Day 8** | 8 Dec | Agents' objections answered | Supervisors |
| **Day 9** | 9 Dec | One-to-ones held; results for review sent to the VP | Supervisors, senior manager |
| **Day 10** | 10 Dec | Month finalized; the final result form and the deduction and absences email | Senior manager, WFM manager |

## HOW WE WILL KNOW IT WORKED

| MEASURE | TARGET |
|---|---|
| The month built and checked by day 2 | Yes |
| Differences from the usual workbook left unexplained in Reconcile | 0 |
| Emails corrected after they were sent | 0 |
| Objections answered by day 8 | All |
| Hours the WFM team spends on the close | _____ h |

## WHAT IT NEEDS

- An account for each person by _____.
- A fifteen-minute walk-through for each role.
- The HTML in the common folder, read-only for everyone but its owner.
- Nothing from IT, unless the browser is stopped from opening folders.

## RISKS, AND THE ANSWER

| | |
|---|---|
| **A number differs** | Reconcile shows why, line by line. |
| **Someone is on leave** | Vacation cover is built in. |
| **A computer cannot open MC Data** | The screen says what to do; IT allows folders for the file. |

**Decision:** Go / Not yet · on _____ · by _____