THE ASK: **THE NOVEMBER CLOSE**

Run the November 2026 close in Cadence, with the team's usual checks beside it, then decide whether it becomes the way Member Care closes every month.

THE CLOSE, STEP BY STEP (DECEMBER 2026)

DUE	DATE	STEP	WHO
Day 2	2 Dec	Month built from the Genesys exports	WFM analysts
Day 3	3 Dec	Final EVAL in, every name linked	Quality team
Day 5	5 Dec	Results on the agents' pages; the "one-to-ones are ready" email	Senior manager
Day 8	8 Dec	Agents' objections answered	Supervisors
Day 9	9 Dec	One-to-ones held; results for review sent to the VP	Supervisors, senior manager
Day 10	10 Dec	Month finalized; the final result form and the deduction and absences email	Senior manager, WFM manager

HOW WE WILL KNOW IT WORKED

MEASURE	TARGET
The month built and checked by day 2	Yes
Differences from the usual workbook left unexplained in Reconcile	0
Emails corrected after they were sent	0
Objections answered by day 8	All
Hours back in the month (set: 188)	_____ h

WHAT IT NEEDS

- An account for each person by _____.
- A fifteen-minute walk-through for each role.
- The HTML in the common folder, read-only for everyone but its owner.
- Nothing from IT, unless the browser is stopped from opening folders.

RISKS, AND THE ANSWER

A number differs	Reconcile shows why, line by line.
Someone is on leave	Vacation cover is built in.
A computer cannot open MC Data	The screen says what to do; IT allows folders for the file.

Decision: Go / Not yet · on _____ · by _____